Monthly Progress Report No. 107 September 2018/October 2018
Submitted October 15, 2018
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas,
(USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November
20, 2009. The Respondents include International Paper Company (IP) and McGinnes
Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — September 2018/October 2018

The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks:

o Submitted Monthly Progress Report No. 106 to the United States Environmental
Protection Agency (USEPA) on September 17, 2018.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the issuance

of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be
concerned about the potential impacts of the SJRF operations in the immediate vicinity of
the Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF
Draft Sampling and Analysis Plan via email to USEPA. The Respondents will continue to
work with USEPA on this issue. Respondents will also continue to work with USEPA and
SJRF, if necessary, should there be a need for access to the SJRF property for purposes of
RI/FS activities. Those discussions would be based on prior communications in that regard,
which are described in the monthly reports submitted under the Administrative Settlement

Agreement and Order on Consent for Removal Action for the Site.

AR
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E. Projected Work for Next Two Reporting Periods — October 2018/November 2018
e None.
F. Schedule

No schedule is required given the issuance of the Record of Decision for the Site on October
11, 2017.

Prepared by:
David C. Keith

Project Coordinator



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::sonse from USEPA USEPA Communication Summary Notes
Date
. . . Provided notice of intent to comply and
12/4/2009 Required Notifications pursuant to Paragraphs 51 and None NA “sufficient cause™ defenses and identified
75 of UAO . .
Project Coordinator.
12/7/2000 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of Response ﬁ’0n?l Big Star Barge & Boat None NA
Company Reparding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
. Actions to date did not constitute "best Respondents and EPA spoke regarding the
12/18/2009 Status Report on Site Access 171212010 efforts" to gain access. matter in further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
17712010 Request for comments regarding access agreement for None NA
Big Star Barge & Boat Company
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action |1/12/2010 for comment. Time critical removal action
; requires imminent and substantial
endangerment finding.
1/1272010 Copy of Consent Form for Site Access from Big Star None NA
Barge & Boat Company
11212010 Notice of UAO Deficiency None Actions to date did not constitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes |None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain . i
11512010 Access Agreement, Response to Letter from Barbara |1/21/2010 :Sfforts to ebtz:m Site access are
. encouraging.
Nann and Request for Extension
112012010 Correspondence from Port of Houston Authority None NA
regarding access
1/21/2010 Copies of Site Access Letter From Attomey for 1/22/2010 EPA requested another copy of the letter

McGinnes Heirs




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:isonse from USEPA USEPA Communication Summary Notes
Date i
112172010 Correspondem':e with Port f’f Houston Authority None NA
Regarding revised fence alignment
1/22/2010 Coplgs of Slte' Access Letter From Attorney for None NA
McGinnes Heirs
Copies of Letters Sent to Gary Gladfelter and Tanya
1/25/2010 Ammons Regarding Site Access None NA
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
12772010 Copy of Correspo.ndenc.:e with Big Star Barge & Boat None NA
Company Regarding Site Access
EPA'’s response to Respondents’ proposed AOC EPA will give Respondents additional time
1/27/2010 regardine Time Critical Removal Action None to respond as to whether Group wants to
garcing Time Lntical Remov ! enter into AOC for Site stabilization.
11292010 C9py of Revised Consent Form for Site Access from None NA
Big Star Barge & Boat Company
21212010 Copy of Correspo.ndem.:e with Big Star Barge & Boat None NA
Company Regarding Site Access
Respondents” d changes/comments on Awaiting finalization of action memo for site
2/4/2010 - pos deZ ° é"f‘:‘;?f N o ﬁc:] R L At 3/5/2010 stabilization before making additional
propose or fum on changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/1012010 Superfund Site Time Critical Removal Action Non NA
2/11/2010 Cf)py of Revised Consent Form for Site Access from None NA
Big Star Barge & Boat Company
. EPA approved of the form and will await an
2/11/2010 C9py of executed Consent Fomm for Site Access from 2/17/2010 access agreement allowing for the RI/FS to
Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP  |None Comments received March 10, 2010
2/16/2010 Correspondence to EPA regarding update to None NA

Respondents' efforts to obtain access to the site




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted the Agency Review Draft of the Quality . Follow up mecting conducted with EPA,
. . . Consolidated comments TCEQ and Trustees on March 16 and . .
2/17/2010 Assurance Project Plan and Field Sampling Plan for . Draft Final document submitted on 4/9/2010.
Sediment Samplin received on March 10, 2010 |comment/response table developed for
ediment Samping submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 17, 2/19/2010 ’ EPA »\.nll forward for review to EPA's
2010 financial assurance expert.
2/1872010 Correspondence from MIMC regarding financial 2/19/2010 EPA “.’I" forward for review to EPA's
assurance bond financial assurance expert.
21972010 Copy of Rresc.entanon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. McGinnes, |None NA
Trustee tract
Draft Sediment Sampling and Analysis Plan Comment
3/18/2010 Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses for This sampling was requested by EPA in an
12 .
4/1/2010 the TCRA sampling None NA email on March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email
. Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April 15, None NA
2010
Approval letter from EPA for .
412612010 implementation of the RUFS Sediment gi";‘l‘,’/ysf‘li”“'ed replacement pages for Final
QAPP/SAP. )
4/30/2010 Submitted replacement pages to EPA, TCEQ and the None NA

trustees for the Final SAP/QAPP on April 30, 2010




Table 1

Summary of Agency Communication’
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents :
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
. Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis plan|None NA
addendum on May 11 ' .
S U Submitted to TxDOT as part of effort to obtain
5/14/2010 Submitted a Soil Sampling and Analysis Plan for the |\ o NA access into the TxDOT right-of-way for RUFS
TxDOT right-of-way to TxDOT and EPA . Ay
and TCRA activities.
5/17/2010 Submitted Monthly Progress Report No. 6 on May 17, None
2010
5/21/2010 Subml_tted revised TxDOT nght-of—way sampling and None Comments received from TxDOT on May 25,
analysis plan 2010.
Submitted email outlining sediment sampling and EPA agreed to recommendations and asked |Human health locations on west bank moved
5/25/2010 . . . i ping 5/26/2010 that human health locations on west bank be |with EPA concurrence in email on May 28,
analysis deviations . . :
reconsidered. : 2010. ]
Submitted revised TxDOT right-of-way sampling and TxDOT approved the revised sampling and
5/27/2010 . None .
analysis plan analysis plan on June 11, 2010.
52812010 Subml.tted email summary of VOC data from sediment 5/28/2010 EPA concurred tha.t no further VOC
sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June 15, None
2010
6/25/2010 Submitted comments and responses on Draft RUFS None

Work Plan




Table 1

Suiimary of Agency _Commuliica'tion
San Jacinto River Waste Pits- Superfund Site.

Bioaccumulation Modeling and Tissue Sampling and
Analysis Plan : :

submi;tél\of the Final Draft documents.

|Respondents- *|Respondénts.. 3 I . - - -
Submlttal Communication Summary ’ ll::::mnse from USEPA USEPA Communication Summary Notes
Date ; ' S ' '
.l_-:'ma_il'fror'n:B. Nann forwarding edits to.
RI/FS work plan. _
C g 7/12/2010 Einail from Steve Tzhone with additional
7972010 . Submitted Revised Draft RVFS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
. impoundments south of I-10.
21572010 Submitted Monthly Progress Report No. 8 on July 15, None
2010
: . : o Email from.S. Tzhone forwarding two
77010 |Provided EPA a draft response to comments onthe  f,, 5 additional comments on the Fate and
Draft Fate and Transport Memorandum Review ) . -
. ) . . Transport Modeling- Memorandum
8/16/2010 Submlned Monthly Progress Report No. 9 on August None
16, 2010
Email from S. Tzhone approving the revised
response to comments and authorizing
submiittal of the Final Draft document.
' Submitted revised response to comments on the Fate |8/31/2010 Email from S. Tz.hone: pr owdmg corpments '
8/17/2010 . - . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 o . .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
iy - . Email from S. Tzhone approving the
$/18/2010 Stbmitted Draft Addendum to the Sampling and 8/23/2010 addendum SAP and authorizing sampling in
-JAnalysis Plan (SAP): Sediment-Study . : :
: : Cedar Bayou.
Submitted-revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 8/31/2010 response to comments and authorizing_




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:isonse from USEPA USEPA Communication Summary Notes
Date
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RUFS Work Plan 10/7/2010 Comment Number 4 (sampling of south | <copondents have 14 days to comply from the
. . date of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.
Email from S. Tzhone approving the
. . . proposed scope of work for additional
Submitted letter to Steve Tzhone regarding Site . . .
9/9/2010 . . 9/1/2010 fencing and signs and requesting
Warning and Protective Measures . . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann L‘:nr‘:s;?n dis;: c:euns::]lt :(m &Ilr:ldzrl'nl tter
9/10/2010 concerning MIMC's participation in soil sampling in  |10/8/2010 PressIng cisagreeme st
. and reiterating position that south
the area of former impoundment south of I-10 .
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RI/FS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation

Modeling




Table 1.

Summary of Agency Communicstion
San Jacinto River Waste Pits Superfund Site

Respondents * |Respondents : : :
Submittal  |Communication Summary : g:isonse from USEPA USEPA Communication Summary Notes'
Date - - - 1
wop s . Letter of deficiency from S. Tzhone :
9/15/2010 Submitted Monthly. Progress Report No. 10.on 10/72010 requiring Respondents to submit all raw data _Respondents have 14 days to comply from the
September 15, 2010 . ) date of the letter.
with monthly progress reports.
9/16/2010 _S.ubmlm?d letter outlining proposed buoy and warning 9/16/2010 Emgl from S. Tzhone approving final design
signs at impoundments for signs and buoy system
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for the EPA agreed with the response to EPA's
final Sampling and Analysis Plan: Tissue Study on the concerns about laboratory certification, and
9/23/2010 following topics: Laboratory Certification, selection of |9/24/2010 agreeing to the proposed edits. EPA
tissue analytes, and a few editorial changes to the approved the final Tissue SAP and Technical
tables and text re: lipid analysis methods. Memorandum on Bioaccumulation Modeling
on September 24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue ' .
9/28/2010 Study. and Final Technical Memorandum on 9/29/2010 i‘;’;‘;ﬂﬂ:ﬁ""d of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010. )
Submitted Draft TxDOT Right-Of-Way Data Report
9/3012010 on September 30, 2010, None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010. None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent

efforts on access.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents {Respondents
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
Email to B. Nann regarding the status of access efforts Email from B. N eeing to conference
10/13/2010  |and need for a conference call between TXDOT, EPA [10/14/2010 a"a om B. ann agreetng fo coniere
and respondents to discuss catl
Submitted Monthly Progress Report No. 11 on
10/15/2010 October 15, 2010
10/18/2010 !P Let_ter tespondmg to NOD regarding south area
investigation
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
10/21/2010 M[MC let.tef responding to NOD regarding south area
investigation
10/21/2010 Joint letter responding to NOD regarding raw data
1022172010 |Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RIFS Work Plan approval letter
from S. Tzhone provided by email
Email from B. Nann approving use of
107252010 TxDOT right-of-way for gravel road
Received certified letter from B. Nann
1072972010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents' efforts to obtain Site Access Agreements

with TxDOT and Big Star Barge and Boat




Table1

Summary of Agency Commumcatlon

Sari Jacinto River Waste Pits Siiperfund: Site

Respondents - Respondents I _ C L _ Lo
Submittal b Communlcatlon Summary } ' g::f onse from USEPA  ~ USEPA Communication Summary - '[Notes
Date - NS L e e o B .
T _ Recelved certified letter from B. Nann '
11/2/2010 ' regardmg best efforts’ for obtaining Site’
Access
|Enait from S. Tzhone to D. Keith expressing|
11/3/2010 |concemns with field sampling procedures
used during the week of Octobeer 25, 2010
Email from D. Keith to-S. Tzhone regarding _ ' v .
11/5/2010 compliance with UAO deliverable procedures and  |11/5/2010 E;l:l f'.°m‘§i'ﬂf Z';z“z;: dD'“'f;':l‘]'res
"|proposed future deliverable procedures o € prop P
11/8/2010 Email from B. Nann concurring with
proposed procedures
11/8/2010 Email from D: Keith to S. Tzhone concerning
revisions to field procedures to be uséd in the future.
11/8/2010 Re-submitted Révised Draft Groundwater Study SAP |11/22/2010 Email from S. Tzhone with comments on
- Groundwater SAP .
) _ i . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone
11/8/2010 Re-snpmmed Draft Soil Sampling and Analysis Plan "}11/22/2010 Soil SAP on 11/30/2010
. Certified letter to B. Nann from Al Axe reiterating and
11/12/2010 . detallmg Respondems' efforts to obtain Site Access
' Agreements with TxDOT arid Big Star Barge and-Boat
/15 /201 0 Submmed Momhly Progress Repon No. 12 on

November. 15, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Modeling Memorandum

Respondents  |Respondents :
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
11/30/2010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft
the Fate and Transport Modeling Memorandum Final Comment/Response matrix
Transferred preliminary Big Star soils data to USEPA
11/30/2010 as a mix of excel and PDF files via email, and then
. submitted the complete preliminary invalidated data to
USEPA via email December 1, 2010
Submitted Draft Comment/Response Matrix for Email from S. Tzhone approving the Draft
12/6/2010 Groundwater SAP 12/14/2010 Final Comment/Response matrix
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP :
Submitted Monthly Progress Report No. 13 on
12/15/2010 December 15, 2010
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010  |Submitted the Draft Final Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft" from "Draft Final” - implementation of
Sampling and Analysis Plan on December 16, 2010 .
Analysis Plan field work approved
. . . : Email and letter from S. Tzhone approving . .
Submitted the Draft Final Chemical Fate and . . Requested final copies be provided to remove
127172010 Transport Modeling Memorandum December 17, 2010 171022011 the Chemical Fate and Transport Modelin "Draft" from "Draft Final"
Memorandum -
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe a comments to the Draft Addendum to the Soil . .
. R : 1/18/2011 SAP Additional |Conference calls to discuss comments with
12/17/2010 soil investigation in the area South of I-10 on - ! .
December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |agencies on January 25 and February 7
|recember 1, to the Soil SAP received from S. Tzhone by
email
12/222010 Submitted the Draft Final Sampling and Analysis Plan: 111072011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft" from "Draft Final"
1132011 Submlt.ted Final Groundwater Study Sampling and
Analysis Plan
132011 Submitted Final Chemical Fate and Transport




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:st:)onse from USEPA USEPA Communication Summary Notes
Date .
111412011 Submitted the Final Sampling and Analysis Plan: Soil
Study
1/14/2011 Submitted Monthly Progress Report No. 14
12412011 Emajllfrom D: Kelth. tq S Tzhone regarding schedule
for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain access
for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project arca on the project web
portal
Submitted a DVD containing all draft documents for
2/12011 the STRWP RI/FS submitted to USEPA via the project
portal through January 25, 2011
21172011 Submitted Draft Contaminants of Potential Concern 3/10/2011 Recel\fed comments on Draft COPC
Memorandum Technical Memorandum
21472011 Submitted Draft Revised RUFS Schedule 211512011 Approval letter from EPA for revised RIFS
schedule
2/15/2011 Submitted Monthly Progress Report No. 15
Submitted the Draft Bed Property Study Field Received emailed comments from S. Tzhone
2152011 Sampling Plan 332011 on Draft Bed Property Study FSP
215201 1 Subml'tted the Draft Bathymetry Survey Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bathymetry Survey FSP
. . . . Approval letter from USEPA for Draft Final
2/22/2011 Supmmed Draft Final Sampling and Analysis Play, 3/4/2011 Sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum 1
3272011 Submitted Draft Current Velocity Study Field

Sampling Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary ll;:::mnse from USEPA USEPA Communication Summary Notes
Date
: Submitted Draft Comment Response Matrices for the Phone conversation with Steve Tzhone
3/8/2011 ° Draft Bed Property Study and Draft Bathymetry 3/9/2011 o
. indicated that responses were approved
Survey FSPs
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil
Study Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to S.
Tzhone to report field observations of a petroleum Received an email from S. Tzhone
odor and oily sheen on some subsurface soil samples acknowledging the phone report, and with
3112011 from the south impoundment soil study area 112011 directi(_)n to: 1) proceed with §mnp|ing
according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16 .
. . Approval letter from USEPA for Draft Final
3/15/2011 gﬁzggi‘;lﬂézg’aﬂe;f:a;f;‘: P;‘i’g‘;”g;nt“‘l’.y a’: the 131011 Bed Property Study and the Draft Final
ym y pling Flans Bathymetric Study FSP
Submi Draft Sedflume Study FSP, the Draft . .
Ra?iioitst:s):;eCoring Se tudy FSP an):i the Dt:]a f a Received emailed comments from S. Tzhone . .
3/16/2011 Upstream Sediment Load Stu dy,FSP 4/8/2011 on ﬂ_le. Draft Sedﬂume Study FSP, the Draft |Conference call Fo discuss comments with
Radioisotope Coring Study FSP, and the agencies on April 15, 2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Subml:tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of International
3/18/2011 Paper regarding the completion of the south
impoundment sampling
Submitted the Final Bed Property Study and the Final
3/25/2011 . . .
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for . .
the Draft Current Velocity Study F?eld Sampling Plan R(?celved emz_u_led comments from S. Tzhone
3/28/2011 4/6/2011 with two additional comments on the Draft

Current Velocity Study FSP




: Table 1

) Summary ongency Commumcatlon g
|SanJacinto River Waste Pits Superfund Site

north impouridmient Groundwater Field Sampling Plan

' Respondents ‘| Respondentsi~ - T S I Lo N :
|Submittal’ -~ Commumcatlon Summary ' g_:isnnse from USEPA USEPA:Communication Summary "|Notes
Date. S S oL S - M
h o . Received'ernailed letter fiom S, Tzhone . _ .
5 12912011 requ_t_:sting'Respongn{sipértiqipiaté"iti N Respondents provided USEPA their response to
Residential Soil Sampling as"part of this request on-April 15,2011
U_SEPA_'S Community Engagen"lent Initiative |
: _ Submltted the Draﬂ Commem/Response matrix with |+ :
3/30/2011 responses to-USEPA coraments on the COPC " lanron [Conference call with USEPA-to discuss
comments
Techmcal Memorandum :
: Submmed an emall ‘request for a551stance in obtammg '
] Quality ‘Assurance Project Plan.and laboralory
. validation packages for-the:TCEQ Total Maximum
4/7/2011 .
Load programs. These’ documems are necessary to
meet ‘all requirements of USEPA comments on the
. COPC Technical Memorandum-
Submitted Revised Commem/Response Matrix for Received approval letter from Carlos
4/8/2011 |USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum i
. Received approval letter from Carlos
4/8/2011 Submitted the Draft Final Current Velocity Study FSP {5/3/2011 Sanchez for Gary Miller on the Draft Final
: ' Current Velocity Study Field Sampling Plan
Submltted the Draﬂ Comments/Responses matrices . i
4142011 for the Draft Sedflume Study, Draft Radlmsotope 4152011 anferenoe call with USEPA to discuss
Coring Study, and the Draft Upstream Sediment Load comments
Study Field Sampling Plans
4/15/2011 Submitted Mon_th.ly. Progress Report -No. 17
3 Provided USEPA and TCEQ Site groundwater data
4/15/2011 maps and tables associated with implementation of the




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents :
Submittal Communication Summary ll;:s;:)onse from USEPA USEPA Communication Summary Notes
Date
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . . . - Received phone request from Gary Miller to |Provided redline strikeout,version of document
4/25/2011 :“bml‘.“edp?'aﬂ Final Upstream Sediment Load Field |5/, provide redline/strikeout version of Word  |for review by email from Teri Freitas on behalf
amphing Flan document for EPA review. of David Keith - -
Received approval letter from Carlos
41282011 Submitted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Miller for the
Field Sampling Plan Draft Final Radioisotope Coring Study Field
Sampling Plan
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
Received approval letter from USEPA on the
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan |5/20/2011 Draft Final Sedflume Study Field Sampling
Plan
5/9/2011 Subml.tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml'tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on the
5/18/2011 Draft Final Upstreamn Sediment Load Field
Sampling Plan
Received letter from Gary Miller directing . .
5/23/2011 Respondents sample residential soils in the Respondents provided USEPA their response to

area

this request on May 31, 2011




' Table l

Summary of Agency, Commumcatlon
San ‘Jacinto River Waste Pits Superfund Slte

Respondents | Respondents : . e S S L ' o ‘
. Submlttal Commumcatlon Summary - g:s;:)ense from USEPA .|USEPA Communication Summary |Notes
Date. - S ’ L
5}2-4 2011 Submmed Final- Upstream ‘Sediment Load Study Fleld -
S Samplmg Plan : .
5[24/201'1 |Submitted Final Sedﬂume Field Samplmg Plan
.y .. . Received email approval from Gary Miller to| |
5/25/2011 Submitied email request to USEPA for approval to ) ) ‘| proceed with this work in accordince with
begin monitoring well decommissioning
TEL ) the work plan.
Siibmitted all Working Documents from the SIRWP
32112011 Site Portal on DVD
E L This is the sampling and analysis plan for
. . . p . Received draft approval and comments on L . . .
6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 21192011 the Draft Addendum 2 Sampling and resldeutlal soil sampling. The_ samphug anti
Addendum 2 Analysis Plan for Residential Soil Samplin analysis plan was approved with modifications
y an 1o ot PINE 1hoted in the letter from USEPA
6/1472011 : Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly- Prjress Report No.- 19
7/15/2011 - | Submittéd Monthly. Progress Report No. 20-
) Correspphdence between MIMC counsel.and USEPA
7/20/2011 regarding draft-Preliminary Site Characterization
Report-and south impoundment issue’
: égrrespondence betweén International Paper counsel '
7/20/2011 and USEPA regarding draft Preliminary Site
Characlerization Report and south impoundment issue
712012011 Submmed the Draft: Prellmmary Site Charactenzanon
Report’
7R12011 Submitted Field- Samplmg Report: 2010 Sedlment
: Study
72112011 Submmed Field Sampling':Report: Tissue Study
2172011 _ Submllted Field Samplmg Report 2010- 201 1 Sonl
. Study
7/21/2011 | Submitted Fleld Samplmg Report: Groundwater Study |




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
P
Submittal Communication Summary g::fonse from USEPA USEPA Communication Summary Notes
Date
Received letter from Gary Miller approving
212212011 Submitted letter to USEPA regarding modeling 10/19/2011 change in submittal date for the Chemical
schedule - due to drought in the Houston area . Fate and Transport Modeling Study to
February 1, 2012
71252011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
Provided USEPA draft language for an information
7/25/2011 e .
sheet for residential sampling
Received email from Steve Tzhone regarding
712972011 potential CenterPoint 'Energ.y Plpelme -
planned for construction within the project
area
Email from Respondents’ Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft
consent to access for residential sampling
Email from A. Foster to Respondents'
8/2/2011 counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access
Email from A. Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
832011 activities at the Site, expressing intent to

pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star




Table 1-

S"l_l".l'_n!l_ixiry'qf Agency Communication
San Jacinto River. Waste Pits.Superfund Site

Reéspondents
Submittal
Date

Resporidénts
Communication Summary

~|Response from USEPA

Date

USEPA Communication Summary

Notes

8/3/2011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling

8/3/2011

' approved Addendum 2 to the Soil Sampling and

Submitted email to Gary Miller requesting change to

Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
"secon_d potential soil sampling mobilization and -
collection-of deeper samples if requifed based on the
results of the surface sampling. The revision was
requested-on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential soil sampling
and requesting a revised final soil sampling

plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version of|
consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version of]|
consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.

8/4/2011

Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
I
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
A meeting was held with USEPA and other
. . - ies i ti August 30, 2011
Submitted Memorandum to Gary Miller outlining data agencles m APS tn on uggs 30,2011 to
. . . L. . discuss these issues. A revised memorandum
8/8/2011 gap issues identified in the Draft Preliminary Site .
Characterization Report was submitted on September 7, 2011 based on
enzation Kepo verbal comments received from USEPA
following that meeting
Email from A. Foster to Respondents'
8/9/2011 counsel regarding revised letter of
designation
Email from J. Hernandez to Respondents' |
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of 1-10
8/15/2011 Submitted Monthly Progress Report No. 21
. .. . N . 1 ic data deli les fi
Submitted preliminary unvalidated residential soil Follov\./ed electronic da 2 deliverables from the
8/26/2011 sampling data to USEPA analytical laboratory with an Excel summary
piing data - spreadsheet on August 29, 2011
Submitted validated residential soil sampling data to
9/2/2011 USEPA
In order to start the development of a sampling
plan for this program, respondents need to know
the following from USEPA: (1) Is the use of
Submitted email to Gary Miller and Valmichael Leos passive SPME acceptable to USEPA for the cap
9/2/2011 requesting clarification on a potential chemical monitoring (2) Will this program be conducted

monitoring program for the TCRA armored cap

as part of the TCRA AOC or RI/FS UAO
program, and (3) Who will be the lead contact
from USEPA for development and approval of
the TCRA chemical monitoring program




-|Table 1

g

: Summary of Agency. Commumcatlon
San Jacinto River Waste Pits Superfand Slte

Review

Respondents” ‘|Respondents’ . . Co . 1.
|Submiteal Communlcatlon-Summary' g:::onse from USEPA USEPA ' Communication Summary Notes
Date - Sl ; . o, : ' ] :
s : Submltted a reVISed memorandum outlining data gap
' "|issues identified'in the Draﬁ Preliininary Site.
9/7/2011
- . : Charactenzatlon Report to réflect changes requested
'|by. USEPA. .
foninon  [Submitedd D'aﬁ Fact Stieet:for the SiEtoUSEPA This fact sheet was requested by USEPA
. | for. consideration” »
9/15/2011 Submittéd Monthly.Report No. 22 N
_ : Submmed Draft Addendum’1 to the Sediment. " Recelve 4 letter from Gary Miller provi dm
9/19/2011 : Samplmg and Analysns (SAP) for: addmonal sedlment 10/3/2011 ary Vv erp g
condltlonal approval of the SAP
_|sampling -
“|Submitted Draﬁ Addendum l .to the Tlssue Samplmg
9/19/2011 and*Analysis Plan (SAP) for additional background 1032011 Received 'e“e' f'°m Ga'y Millet providing
. . ) , condmonal approval of the SAP
catfish’and crab: samplmg
. Submltted letter to USEPA regardmg ADCP servncmg ] Recéiv_e 4 létter. from Gary Miller to continue
lssue and San Jacinto River Fleet Operatlons o : o
deployment of the-acoustic doppler profiler
9/21/2011 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam
Submltted Attachment B2 (Toxicity of Dioxin-Like
92212011 Compounds to Invertebrates, Fish, Reptiles, Birds and )
. Mammals) in Appendix B of the Final RUF S Work
Plan - .
10/472011 Submiitted Adderidum 1 to the Sediment- Samplmg and Addressed conditions outlined in conditional
: AnalySIS (SAP) for additional sediment sampling. - approval letter received on 10/3/2011
Submitted-Addendum-1to the Tissue Sampling -and 14, - N -
10/5/2011 Analysis Plan (SAP) for additional background catfish Addressed conditions outlined in conditional
C . approval letter received on 10/3/2011
and crab sampling ;
10/1272011 Submitted Draft Dloxm Treatability Study Literature




Table 1

Suinmary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents .
]
Submittal Communication Summary N g:::)onse from USEPA USEPA Communication Summary Notes
Date
If a high flow event occurs, or appears likely at
any time within the next two months, then the
Received an email from Gary Miller to ADCP shall be re-m.stalled and data collegtlon
. . . . . for the current velocity and upstream sediment
David Keith stating that after discussions load studies resumed. Based on the timing of
Submitted letter to USEPA regarding Field Studies with partner agencies, the request to remove ) ) . ° ming
10/14/2011 11/10/2011 L. . any such high flow event during this time, a
. Issues the ADCP and discontinue data collection . .
. request for extension of the submittal date for
for the current velocity and upstream - .
sediment load studies is approved the Fate and Transport Model Study will be
s S 1S approve considered to allow sufficient time for inclusion
and evaluation of any new velocity and
sediment load data
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
10/19/2011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jennifer Sampson with Integral Consulting
to Gary Miller requesting approval to include three ;
additional samples with percent fines of 81.5, 82.3, Email approval from Gary Miller to Jennifer
10/28/2011 and 83.2 be added to seven other samples from the 11/1/2011 Sampson for the analysis of additional
Addendum 1 to the Sediment Sampling and Analysis samples as requested
(SAP) for analysis of dioxins and furans and organic )
carbon
11/15/2011 Submitted Monthly Report No. 24 -
11/16/2011 ' Prepared and submitted a meeting summary for the
proposed armored cap monitoring program to USEPA
Received and reviewed draft comments from
11/16/2011 USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft

comments from USEPA on the draft PSCR




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  {Respondents
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
Received and reviewed a draft letter from
11/29/2011 USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of 1P
11/29/2011 Email from David Keith to Mr. Miller forwarding
technical literature on the use of sediment traps
Received and reviewed a fingerprint analysis
12/1/2011 on the southern impoundment area from Mr.
Miller on behalf of IP. The analysis was
prepared by Dr. Linda Broach with TCEQ
Provided copies of residential soil sampling consent
12572011 |forms to Mr. Miller
Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street
addresses
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The letter
1292011 further instructed the Respondents to provide
a comment response matrix to USEPA for
approval, followed by submittal of the Final
PSCR
Received a letter from Mr. Miller providing
final comments and directives for additional
12/9/2011 A .
sampling in the southern impoundment area
on behalf of IP
12/13/2011 Prepared and submitted a meeting summary for the
Fate and Transport Modeling Workshop #2 to USEPA
12/15/2011 Submitted Monthly Report No. 25




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents [Respondents
P. e e
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
On behalf of International Paper, submitted Draft Soil
12/29/2011 SAP Addendum 3, Draft Sediment SAP Addendum 2,
and Draft Groundwater SAP Addendum 1
Submitted a draft matrix summarizing the
132012 Respondents proposed revisions to the PSCR to 1/5/2012 Received email from Mr. Miller approving |Revisions will be incorporated into the Final
address USEPA comments received on December 8, the proposed revisions to the PSCR PSCR
2011
Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical -
1/5/2012 o .
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum, Draft
11192012 Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
212012 Submitted Chemical Fate and Transport Modeling
Report on February 1, 2012
Email from J. Hernandez to Respondents'
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP")
2/14/2012 Submitted a letter to USEPA regarding revisions to the

RI/FS schedule




Table l

s B
- -

" Summary of’ Agency Commumcatlon
San Jacinto River Waste Pits Superfund Slte

T

v, "

Respondents * |Respondents: . A L ' I
‘|Stibmittal . Commumcatlon Summary T g:!;:!ouse trom USEPA s USEPA':Co_mmuriication:Summary-__ Notes
Date_. - . R R .
] | R |E Emall fromJ Hemandez to: Respondents' .
121412012 - counsel forwardmg copy. of. USEPA letter to| -
o " ’ San Jacmto Rlver Fleet dated 12/1/2012
. Emall'fromJ Hemandez to Respondents' ]
271572012 counsel regardmg deadline: f_or comments on
T . ' the SIRF Draﬁ SAP
2/15/2012 Submitted Monthly Report No. 27 -
5o ) Submltted Final Preliminary Site Characterization
2/2812012 : Report on February 28,2012 - -
. Recelved comments from Mr. Mlller on:
1) Draft’ Addendum 1 to the Groundwater
-|Study; Samplmg and Analysis Plan for
- |Additional'Sampling South'of Interstate
_ghway 10
3112012 2) Draft Addendum’2 to the Sediment
. Samphng and Analysns Plan for Additional
Samplmg South of Interstate nghway 10
3) Draft Addéndum 3 to the Soil Sampling |
|and; Analysis Plan for-Additional Sampling -
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
3/8/2012 Respondents' concerns about the San Jacinto River _
Fleet operations, and provided comments on the: Draﬁ e
SAP '
; Submltted Draﬂ Baseline Ecological Rxsk Assessment
3512012 on March-15, 2012 )
3/15/2012 ‘|Submitted Monthly Report No. 28




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date '

USEPA Communication Summary

Notes

4212012

Submitted Soil SAP Addendum 3, Sediment SAP
Addendum 2, and Groundwater SAP Addendum 1 to
USEPA

4/11/2012

Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
SAP Addendum 2, and Groundwater SAP
Addendum 1 from USEPA by letter and
email from Gary Miller

4/5/2012

Submitted cover letter and Revised Schedule for RI/FS
deliverables to USEPA

4/11/2012

Received approval on the Revised RI/FS
Schedule from USEPA by email from Gary
Miller .

4/16/2012

Submitted Monthly Report No. 29

4/16/2012

Submitted Draft Sampling and Analysis Plan (SAP)
for the TCRA Cap Porewater Assessment

5/9/2012

Received approval with modifications on the
Draft SAP: Time Critical Removal Action
(TCRA) Cap Porewater Assessment on May
9, 2012

4/24/2012

Received comments from Gary Miller on the
Draft Exposure Assessment Memorandum
(EA) and the Draft Toxicological and
Epidemiological Studies (TES)
Memorandum

Received clarification on comments regarding
the EA and TES Memos from USEPA by email
to the Respondents’ Project Coordinator on May
10, 2012

5/1/2012

Email from J. Hernandez to Respondents'
counsel regarding SJRF Draft SAP currently
under USEPA review

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport Modeling
Study

Submitted Monthly Report No. 30

5/15/2012

5/16/2012

Emails from J. Hernandez to Respondents'
counsel providing comments to the SIRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services

5/22/2012

Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment




Table 1

Summary of Agency Communlcatlon
'|San Jacinto River Waste Pits. Superfund Site

. |Respondeénts Respondents ’ i . . .
’ Submlttul Commumcatlon Summary g:il:onse from USEPA . liJ_SEPA Communication Summary Notes
Date” - - T " :
) '_'S-ubmitted_ Final E)ipbsure Assessment Memorandum
5/22/2012 " |and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA -
|Received additional comments from USEPA
6/6/2012 on the Draft Chemical Fate and Transport
Modeling Study
Réceived'copy of 6/12/2012 correspondence
6/12/2012 from USEPA to SJRF providing USEPA's
comments to the SJIRF Draft SAP
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
6/1312012 samplers in'the TCRA Cap Porewater Assessment
implementation to.provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
6/15/2012 Provided USEPA a letter and updated RI/FS schedule
. on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Prqvide'd USEPA a letter outlining a process to resolve
comments from USEPA on the draft BERA, and . ) .
7/10/2012 requested the draft final BERA be submitted on 71712012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 . Submitted Monthly-Report No. 32




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::sonse from USEPA USEPA Communication Summary Notes
Date
Received clarification on modifications
requested by USEPA on the Draft Final
Chemical Fate and Transport Modeling Report
by email from Gary Miller on September 25,
Received approval of the Draft Final 2012, conducted ad.dmonal analyses, and
Chemical Fatc & Transport on September prepared and submitted the final report to
Submitted Draft Final Chemical Fate and Transport . . P P USEPA on October 11, 2012. Mr. Miller
7/18/2012 . 9/13/2012 13, 2012, with requirements to address . .
Modeling Study - . agreed to extending the submittal due date on
additional comments for the final report in . .
the approval lett the Final Fate and Transport Modeling Report to
© app er allow time for the Respondents to conduct
additional evaluations requested by EPA in the
approval letter in a phone call with the
Respondents Project Coordinator on October 3,
2012.
8/13/2012 Received comments from USEPA on the
Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. . . . . . . . |not transmitted to the Respondents until
8/22/2012 Submitted Draft Final Baseline Ecological Risk 212612013 Recelyed condlt!onal z?pproval of Draft Final February 26, 2013. The approval letter included
Assessment Baseline Ecological Risk Assessment R
comments and directives from USEPA that
require additional revisions be made in the final
report.
Received approval of the Draft Final
. . . . Remedial Alternatives Memorandum on
9/11/2012 i::’:;“eddmﬂ Final Remedial Altemative 11/1472012 November 14, 2012, with requirements to
' randum address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
10/4/2012 Received approval letter from G. Miller for

TES Memorandum




. Tl-ll.‘jll.e.'l

|Simimary of Agency Communication
San Jacinto River Waste Pits Superfund Site

to USEPA

Respondents:  |Respondents :
Submittal Communication Summary ll;:isonse from USEPA USEPA Communication- Summary .|Notes
‘| Date | ' ’ _ | _ :
‘ I Received approval letter from G. Miller for
. . - |10/412012 the EA Memorandum
Provided email notification to Mr. Miller that the Included validated Armored Cap Porewater
10/4/2012 project database-had been updated and posted to the
oYLl CalabAST T _ Assessment Data
project web.portal
10/11/2012 Submitted-the Final Chemical Fate and Transport
: Modéling Report to-USEPA.
10/15/2012 Submitted-Monthly Report No:-35
Oiibehalf of IP; provided USEPA with boringlogs-on |
10/19/2012 the three' Souith Impoundment monitoring wélls, water
table levels, and well construction information
Provided USEPA a-draft sur_nm.ary presentation of the
10/30/2012 armored cap porewater monitoring evaluation and
results to use in‘a planned community meeting
i?rovided USEPA a letter conﬁrminﬁ that delivery of
the draft de lzeport an toxi qnthec;erlr;;)/;rSS, iozﬂwas 12/6/2012 Received email approval from Gary Miller
11/142012  [2PProved, and providing an upcated R/LS schedule that the November 2012 RI/FS schedule was
reflecting that change, and other associated changes in aporoved as presented
the Feasibility Study schedule that were made to i P
maintain the overall project schedule
Received approval of the Draft Final
Remedial Alternatives: Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
in the approval letter :
11/15/2012 Sibmitted Monthly Report No. 36
1232012 Submiitted Final Remedial Alternatives Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::fonse from USEPA USEPA Communication Summary Notes
Date
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:
* Field Sampling Report: 2011 — 2012 Sediment Study
* Field Sampling Report: 2011 Tissue Study Received conditional approval of the Draft
12/5/2002 L. Field Sampling Report: 2012 Soil Study 312512013 Bascline Human Health Risk Assessment
* Field Sampling Report: TCRA Cap Porewater
Assessment
* Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submitted Monthly Report No. 37
Respondents submitted their comments on the Revised
1/2/2013 San Jacinto River Fleet Draft Sampling and Analysis
Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. . not transmitted to the Respondents until
2/26/2013 Eij‘gi;?::g’:;i’ ?:’;’;‘i’;'( ‘/’:S‘::’Sgn':i February 26, 2013. The approval letter included
g comments and directives from USEPA that
require additional revisions be made in the final
report.
3/15/2013 Submitted Monthly Report No. 40
Received conditional approval of the Draft
3252013 Baseline Human Health Risk Assessment

(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013,




<~
’ Table 1 -
Summary of Agency Commumeanon
|San Jaginto River Waste Pits Superfund Sne
. Respondents .| Respondents_ S . . _ e
Submittal, Commumeatlon Summary _ g::zonse from USEPA . |[USEPA _Communicalion:Sumula_ry : _Notes
Date .. - - : ' - g _
. Sent an emarl to USEPA to obtain. clarlf catron on B ) . .
: USEPA commeits number 4°and 8 on the Draft _ USEPA is currently considering the
3/20/2013 BERA ‘Additional email ¢orrespondence between the | ‘|[Respondents latest findings related to these
Respondents and USEPA related to these comments comments. *
; occun'ed on*April'10, 2013, _
- Respondents submmed a letter to USEPA explammg
4/1/2013 the nature of the possrble delays regarding the
November 2012 RUFS Schedule.. _
. Received conditional approval of the Draft |
(4412013 Remedial Investigation (RI) Report by email-
on April 4, 2013, followed by regular mail -
. ] on April 8, 2013.
+|On behalf of IP, submitted the Draft Groundwater .
4/4/2013 Sampling and Analysis Plan (SAP) Addendum 2 for 41232013 Received conditional approval of the
additional groundwater. mvesugatlons in the area south Groundwater SAP Addendum 2.
of 1-10.
Respondents-proyided written notice required under
4/8/2013 Paragraph 92 with respect to possible delays in the
' performance of certain actions: set forth in the
approved ‘November 2012 RUFS Schedule
Sent an email to-USEPA to follow up.on USEPA is currently considering the
4/10/2013 correspondence related to USEPA comments number Respondents latest findings related to these
4 and 8.on the Draft BERA. - comments.
: Sent an email to-USEPA 1o obtain cldrification on the . o
4102013 |USEPA Guidance onithe classification of Principal gffi :d‘:nfs‘“_ ) e‘u“i'y considering the
g Threat Waste; ) . P quiry-
| Provnded an emall to USEPA requesting a meeung be
4/12/2013 . conducted on Apnl 24, 201310 discuss USEPA -
) comment 38 on the Draft Rl Report.
4/15/2013

Submitted Monthly Report No. 41. .




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::::onse from USEPA USEPA Communication Summary Notes
Date

Submitted proposed revised RI/FS schedule to Received email approval of proposed revised
4126/2013 USEPA. 3/14/2013 RI/FS Schedule from USEPA.

Submitted Final Groundwater SAP Addendum 2 to the
4/29/20.13 USEPA.

Submitted Final Baseline Ecological Risk Assessment
5/6/2013 to USEPA.

Submitted letter to USEPA providing an evaluation of
5/14/2013 the potential classification of Principal Threat Waste at

the Site. )
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA. - T
6/6/2013 Submitted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1,

USEPA. N 6-2, and 6-3.
6/17/2013 Submitted Monthly Report No. 43.

Submitted proposed revised RI/FS schedule to Received approval of the July 2013 RI/FS
7/1212013 USEPA. 7/30/2013 schedule in an email from USEPA.
: Provided email notification to Mr. Miller that the
7/15/2013 updated RI/FS database had been updated and posted

to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.

On behalf of International Paper, provided email
8272013 summary to Mr. Miller of validated dioxin and furan

data in from groundwater samples collected south of I-

10 in July 2013.

. Email from A. Foster forwarding comments
8/30/2013 Submitted Draft Feasibility Study Report to USEPA. [12/18/2013 from TCEQ, Port of Houston, and Harris
County on the Draft FS. :

Provided email notification to Mr. Miller that the
9/16/2013 " |updated RI/FS database had been updated and posted

to the project web portal.
9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Subl:nittal Conl:munication Summary g:::.onse from USEPA USEPA Communication Summary Notes
Date
117212013 Submitted Draft Remedial Investigation (RI) Report
Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49.
Submitted Field Sampling Report that summarizes the
171472014 field work associated with the latest investigations
conducted in the area south of I-10.
1/15/2014 Submitted Monthly Report No. 50.
Respondents' Project Coordinator received
11612014 com.ments on the Draft FS from USEPA by
email on Thursday, January 16, 2014, and by
certified mail on Monday, January 20, 2014.
Respondents submitted a letter to G. Miller requesting
1/30/2014 revision to Schedule for Submittal of the Final Interim
Feasibility Study.
Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30,-2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014.
J. Sampson of Integral received an email
from Philip Turner of USEPA requesting
2/4/2014 additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.
Respondents' Project Coordinator received
amended comments on the Draft FS from
2/10/2014 USEPA by email, and directing the
Respondents to provide the Final Interim FS
on or before March 21, 2014,
Integral provided a letter to G. Miller of USEPA
21012014 providing detail on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014.
2/17/2014 Submitted Monthly Report No. 51.
3112014 Provided USEPA input on a Draft Fact Sheet for the

Site.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
subl:nmal Communication Summary ll;:::)onse from USEPA USEPA Communication Summary Notes
Date
Respondent's requested USEPA consider moving the
3/12/2014 April 28, 2014 NRRB presentation to the next
available NRRB meeting in June 2014.
3/17/2014 Submitied Monthly Report No. 52.
312172014 Submitted Draft Final Interim Feasibility Study
Report.
3/26/2014 f&::&n;g;mﬁgﬁz? ﬁﬁﬂﬁ'ﬁ;ﬁlﬁhﬁ,zﬁg e Submitted hard copies of White Paper with a
Miller transmittal letter on 4/7/2014.
Received five questions from G. Miller by
4/1/2014 email regarding alternatives in the Draft
Final Interim Feasibility Study Report.
Submitted a comment/response matrix to USEPA
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report.
4/15/2014 Submitted Monthly Report No. 53.
Provided an email response to questions received from
41292014 Gary Miller by email on April 29, 2014, regarding
shallow groundwater testing in the area south of
Interstate 10.
Provided an email response to questions received from
5212014 Gary Miller by email on March 24, 2014, regarding
shallow groundwater flow in the area south of
Interstate 10.
Conducted a conference call and WebEx meeting with
Gary Miller, USEPA’s Remedial Project Manager to
5/5/2014 review and discuss questions regarding the Draft Final
Interim FS contained in an April 2, 2014, email from
Mr. Miller.
5/15/2014 Submitted Monthly Report No. 54. .
: Coordinated with Gary Miller, USEPA's Remedial
6/5/2014 Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5, 2014.
6/16/2014 Submitted Monthly Report No. 55.
6/20/2014 Subm.itted National Remedy Review Board (NRRB)
materials on behalf of the Respondents.
7/15/2014

Submitted Monthly Report No. 56.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary l;:izonse from USEPA USEPA Communication Summary Notes
Date
71302014 Email from G. Miller to D. Keith regarding
proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57.
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results.
Provided email response to G. Miller providing Email from G. Miller confirming that
91912014 clarification on residential soil sampling resulits. 91912014 clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.
Submitted hydrodynamic, sediment transport, and
1073172014 chemical fate and transport modeling files and
documentation to Dr. Earl Hayter with the U.S. Army
Corps of Engineers (USACE).
Participated in a call with Mr. Gary Miller and
Received an email from Gary Miller Dr. Phillip Turner to discuss th.e RBA on
. . . . November 24, 2014. A call with additional
11/14/2014 suggesting a call to discuss the Site Relative .
Bioavailability Adjustment (RBA) technical staff from USEPA and the
’ Respondents was scheduled for December 16,
2014.
11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.
Respondents hosted a meeting with Gary Miller and
Phil Tumer of USEPA Region 6, and several
representatives of USEPA headquarters and their . . . .
12/16/2014  |consultants on December 16, 2014 to discuss site-  |12/17/2014 Provided USEPA with presentation matcrials on
) . . . . the Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative
Bioavailability Adjustment (RBA) factor used in the
RI/FS for the site.
1/15/2015 Submitted Monthly Report No. 62,
Respondents provided follow up information requested
1/16/2015 from 12/16/2014 meeting regarding the RBA factor in
a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64,




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents
Submittal Communication Summary g:igonse from USEPA USEPA Communication Summary Notes
Date
Respondents' project coordinator received an
email from Gary Miller with request for
4/9/2015 clarifications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
Interim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65. ' :
Respondents provided USEPA a summary of
4/22/2015 modeling assumptions for the Draft Final Interim
Feasibility Study.
Respondents' project coordinator received an
Respondents provided USEPA analytical laboratory email from Gary Miller with request for
results and concentration data for dioxin and furan analytical laboratory results and
4/22/2015 . I 4/15/2015 . o
congeners from surface water sampling locations in concentration data for dioxin and furan
the San Jacinto River. congeners from surface water sampling
locations in the San Jacinto River.
Respondents provided USEPA a summary of Respondents' project coordinator received an
5/11/2015 laboratories utilized during the performance of the 5/8/2015 email from Gary Miller with request for
RI/FS. listing of laboratories used during the RI/FS.
5/15/2015 Submitted Monthly Report No. 66.
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.
Received an email from G. Miller directing
Respondents to revise the Final RI/FS Work
8/6/2015 Plan dated November 2010 or prepare an
addendum and submit to the USEPA within
. |30 days of receipt of the email.
Received the Evaluation of the San Jacinto
Waste Pits Feasibility Studv Remediation
8/10/2015 Alternatives report prepared by the U.S.
Armmy Corps of Engineers in an email from
Carlos Sanchez.
8/17/2015 Submitted Monthly Report No. 69.




»J. .

Table 1.

Summary of Agency Commumcatlon
|San Jacinto.Rivei: Waste Pits- Superfund Site

Sampling and Analysis Plan:

Groundwater Sampling and Analysis. Plan.

Respondents * |Responderits - ) L
'|Submittal - ’ Comniuniéatidn.silﬁi_ll_lary' - _l;:isonse from USEPA |USEPA Communication Summary ‘| Notes
Date . N IR . . N :
-|In.dccordarice with Séction XXII;-Paragraph 92 of the.
UAO; the Respondents notified USEPA‘6n Séptertiber
4, 2015; that they will not be able to produce sampling |-
9/4/2015 and analySIS plans ‘(SAPs) for surface water, .
, porewater sediment, and groundwater within 30 days
as directed in'Gary Miller’s email dated-August 6,
2015..
9/15/2015 Submitted Monthly. Report No. 70
Provided comments on thie Evaluation of the San
9/172015 .(qg,fi'nlb W'z.iste Pits Feasibility Study Remediation
Alternatives report prepared by the U.S. Army Corps
of Engineers.
The USEPA approved the schedule for
submittal of draft plans relating to the future
sampling at the San Jacinto River Waste Pits
Superfund Site. The porewater and the-
. . sediment sampling plans are due by October
9/30/2015 Proylded USEPA a sqhedule for completing SAPs for 10/8/2015 23, 2015; and thegground water and surface
sediment, porewater, groundwater, and surface water. .. S
: water sampling plans are due by November
20;2015. As directed by.USEPA, the
remaining schedule for. the performance of
the work will be considered:during’
. completion and approval of the work plans.
10/15/2015 Submitted Monthly Report No. 71.

o e j _ . Received comments from USEPA on Draft:
107232015 |Submitted Draft Addendum 3 to the Sediment 11292016 | Addenduini 3 to the Sediment Samplmg and
p : |Sampling and Analysis Plan. ‘Analvsis Pl

. ysis Plan’
. oo T ' Received comments from USEPA on the
:Ib /232015 Submiitted Draft Addendum 1 to'the Sampling and 111212016 Draﬂ Addendum 1 to the Sampling and
. Analysis Plan: TCRA Cap'Porewater Assessment. Analysns Plan-(SAP): TCRA Cap Porewater
o R T . : Coe Assessment
11/16/2015 Submitted Monthly Report No. 72,
: - TR EN S - -|Received comments from USEPA and.
Npones  [Submitted Draft Addendum 3 to the Groundwater 1, ¢ Agericies on the Draft Addendum 3 to the




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents
Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
. . Received comments from USEPA by regular
11200015 |Submitted the Draft Surface Water Samplingand 1, ¢/ ¢ mail on the Draft Surface Water Sampling
Analysis Plan. .
and Analysis Plan
12/1/2015 Submitted a Draft updated Fact Sheet for the Site.
12/15/2015 Submitted Monthly Report No. 73.
1212172015 Submitted a Draft Work Plan for collecting sediment 12/2212015 USEPA approved 'components.of the work Sampling was conducted on 12/23/15,
samples from the surface of the armored cap. plan related to sediment sampling.
1/15/2016 Submitted Monthly Report No. 74.
21212016 Submitted a revised SAP for porewater that resolves
comments received from USEPA on January 12, 2016.
Submitted a draft report summarizing the results of
2/12/2016 sediment samples associated with the TCRA armored
cap.
2/16/2016 Submitted Monthly Report No. 75.
. . . . Received approval for the Final Sampling
2/16/2016 Submitted Final Sampling and Analysis Plan, 2/23/2016 and Analysis Plan, Addendum 1: TCRA Cap
Addendum 1: TCRA Cap Porewater Assessment.
Porewater Assessment.
. . . . Received approval by email with required
212912016 i‘:;':':gi:l?;l;?;“;::"gmagd Analysis Plan, 3/16/2016 modifications for the Final Sampling and
: - Analysis Plan Addendum 3: Sediment Study.
Participated in a conference call with USEPA to
3/4/2016 discuss potential fish or shellfish tissue sampling at the
Site.
3/15/2016 Submitted Monthly Report No. 76.
. . . Received approval by email for the Final
3/1772016 Prepared and submitted the Final Sampling and 312412016 Sampling and Analysis Plan: Surface Water

Analysis Plan: Surface Water Study to USEPA.

Study.




Table: 1

Summary of. Agency Commumcatlon
San Jacinto River Waste Pits Superfund Site

_Respondents
Submittal

Respondents

Communlcatlon Summary

|Response from USEPA
|Pate:

USEPA Communication Summary

’ I_flotes

Date

3/22/2016

Submmed Final: Addendum 3 to the Groundwater

Study Samplmg and Ana]ysns Plan

3/24/2016

Received approval by email for Draft .
Addendum 3 to the Groundwater Study

3/23/2016

|Submitted Text _R_eplacement. Final Sampling and

Analysis Plan, Addendum 3: Sediment:Study.

. |Sampling and ‘Analysis Plan.

3/25/2016

Submitted Draft Addendum 2 to the Tissue Sampling
and Analysis Plan for Additional Gulf Killifish Tissue

Sampling.

4/6/2016

Received approval by email for Draft
Addendum 2 to the Tissue Sampling and
Analysis Plan for Additional Gulf Killifish

_ | Tissue Sampling.

4/512016

. The Respondents' Project Coordinator was
‘Inotified by USEPA’s Rémedial Project

Manager that USEPA would be finalizing
the-FS for the Site via phone.

4/15/2016

Submitted Monthly Report No. 77.

5/9/2016

Réceived'an email from Gary Miller
requesting assistance in locating a table from
Appendix E of the Baseline Human Health
Risk-Assessment (BHHRA).

Responded with the table location in the
BHHRA on May 11, 2016.

5/10/2016

Received email -from Gary Miller requesting
support ini preparation of* USEPA
community meeting scheduled for May 25,

-.|2016.

Respondent's Project Coordinator followed up

* |with'Mr. Miller on May 10, 2016 and the

Respondents are working on the requested
materials.

5/1172016

Recelved emall from Gary Mlller notlfymg
the Respondents the-National Remedy
Review Board (NRRB) meeting for the San
Jacinto Site is June 15, 2016. Mr. Miller

also indicated any white paper submittals for

the NRRB cons1derat|on should be provided

"|to USEPA by May, 20,2016,

5/12/2016

Provided USEPA an updated draft schedule for
sediment, tissue, groundwater, porewater and surface
water sampling-and analysis plan implementation.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::sonse from USEPA USEPA Communication Summary Notes
Date
Submitted a memorandum of Performance Reference . .
Compound analysis procedures for porewater and Received email approval of Performance
5/12/2016 . . 5/13/2016 Reference Compound Procedures from Gary
groundwater sampling and analysis plans for USEPA Miller
review and approval. ’
5/16/2016 Submitted Monthly Report No. 78.
Received email approval of the
modifications to the sediment and tissue
Submitted Sediment and Tissue Collection sampling locations and procedures as
3/23/2016 Memorandum, dated May 20, 2016. 3/24/2016 presented in the Sediment and Tissue
Sample Collection Memo dated May 20,
2016.
Prepared and submitted supplemental comments
regarding remedial alternatives for the Site to
the National Remedy Review Board (NRRB) on
5/27/206 Submitted National Remedy Review Board paper. May 27, 2016, and a revised submittal on June
1, 2016, based on USEPA’s request to limit the
number of pages in the submittal.
Submitted proposal for revised schedule for . .
6/6/2016 complctionpof Ff’ield work for surface water, sediment |6/6/2016 Received email approval of proposed field
. . schedule from USEPA.
and tissue sampling.
6/15/2016 Submitted Monthly Report No. 79.
Provided USEPA a detailed schedule for completing
7/1/2016 surface water, and remaining tissue and sediment
sampling.
27112016 Provided USEPA an updated project database on July
11, 2016.
Provided USEPA a memorandum regarding final
7/14/12016 armored cap porewater sampler intervals based on
USEPA Dive Team sampler installation.
7/15/2016 Submitted Monthly Report No. 80.
Coordinated with USEPA on sample split Received e"fa“ c_on'ﬁnnation that proposed
8/3/2016 requirements for tissue samples 8/4/2016 tissue sampling split protocols were
) acceptable to USEPA.
8/15/2016 Received Final USACE Report.
8/15/2016 Submitted Monthly Report No. 81.




-

Tablel LI
Summary of Agency Communlcatlon
'[San_Jacinto River Waste:Pits. Superfund Site 0
“|Respondeiits Respondents - B S - oxr | . S M
: Submlttal Communlcatlon Summary . !l;::zonse.from USEPA - USEPA Communication Summary " |Notes
Date, ' 3 : . N e N . . : :
9 /6 /20] 6 Prowded USEPA w1th final Taw, data package for
- 12016 studles on, September 6, 2016,
) ) Provrded USEPA (by email) PDF-copies of.
9 /1272016 presentation materials and : accompanying text from the
: September 8,:2016 meeting between USEPA and the
] Respondents _
9/15/2016 ‘|Submitted-Monthly Report No.-82. -
' Submitted a: Data Sunimary Report 201 6 Studies, for |.
9/28/2106 sediment, porewater groundwater tissue, and surface
: |water. q
9/28/2016 Received notlﬁcatlon that the Proposed Plan and FS |
’ * |for thie Site had been posted by.USEPA.
110/1772016 Sibmitted Monthly:Report No. 83: . .
- . oo Received email from C. Sanchez regardmg
10/31/2016 draft notes on October 27 2016, meetmg
. - |with-USEPA.
) Received an' email notification from' C
: . Sanchez-at USEPA. statmg the comment
11/7/2016 penod on the Proposed Plan and Final
. |Interim FS was’ bemg extended to January -
}12:2017.
111272016 . The Respondents responded to October 31 2016 email :
|from-C. Sanchez.: . 1-
11/15/2016 Submitted Monthly Report No. 84.. -
Prov1ded presentatlon matena]s for the USEPA ’ ’
12/5/2016 meetmg to discuss Respondents concerns with the
) Proposed-Plan-and Final Interim FS..
Finalized and posted to the pro_|ect ‘web site the Field
12/1512016 Samplmg Reports for studies conducted i in2016 on
sedunent surface water “fish’ tissue; TCRA cap
T porewater and. groundwater
12/15/2016 . Submltted Monthly Report No 85.
i 25017 Respondents submltted comments on the Proposed
|- - - _|Planand Fma] lntenm FS on January 12, 2017.
1/17/2017 -'= Submltted Monthly Réport No. 86.
2/15/2017 Submitted Morithly-Report No. 87.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents )
Submittal Communication Summary g:i:)onse from USEPA USEPA Communication Summary Notes
Date . .
Received a letter by certified mail from Gary
Miller dated March 2, 2017, regarding the
3/7/2017 Respondents’ financial assurance
responsibilities for the RI/FS and Time
Critical Removal Action.
3/15/2017 Submitted Monthly Report No. 88.
Submitted updated financial assurance information on
3/24/2017 behalf of MIMC in response to USEPA letter dated
March 2, 2017. : -
Submitted updated financial assurance information on
4/4/2017 behalf of IP in response to USEPA letter dated March
2,2017.
4/17/2017 Submitted Monthly Report No. 89.
‘|Received comments on the Proposed Plan
4/21/2017 submitted by the San Jacinto River Fleet
from Gary Miller.
5/15/2017 Submitted Monthly Report No. 90.
6/15/2017 Submitted Monthly Report No. 91.
On July 5, 2017 , submitted to USEPA questions
7/5/2017 about the modeling performed by the USACE and
described in USACE's August 2016 report.
2112017 Provided USEPA edits on the draft meeting notes for
the Respondents' June 15, 2017 meeting with USEPA.
7/17/2017 Submitted Monthly Report No. 92.
8/15/2017 Submitted Monthly Report No. 93.
9/15/2017 Submitted Monthly Report No. 94.
. Received request from G. Miller to provide
table of exposure point concentrations
91972017 (EPCs) for the hypothetical future
construction worker in the area south of I-10.
Provided Table 6-1 of the BHHRA and Figures 6-8
9/21/2017 and 6-30 of the R1 Report in response to request from

USEPA on September 19, 2017.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents Response from USEPA

Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Notified USEPA that the database for RI/FS has been
10/5/2017 updated with the validated results of the recent
sampling.
10/16/2017 Submitted Monthly Report No. 95.
11/15/2017 Submitted Monthly Report No. 96.
Email from J. Laplante to USEPA G. Miller with letter Email from USEPA G. Miller to J. Laplante
12/15/2017 attachment requesting confirmation that the UAO is  |12/18/2017 confirming receipt of 12/15/17 email
terminated. - ) regarding UAO termination letter.
12/15/2017 Submitted Monthly Report No. 97. °
1/16/2018 Submitted Monthly Report No. 98.
2/15/2018 Submitted Monthly Report No. 99. ~
3/15/2018 Submitted Monthly Report No. 100.
4/16/2018 Submitted Monthly Report No. 101.
5/15/2018 Submitted Monthly Report No. 102.
6/15/2018 Submitted Monthly Report No. 103.
7/16/2018 Submitted Monthly Report No. 104.
8/15/2018 Submitted Monthly Report No. 105.

9/17/2018 Submitted Monthly Report No. 106.




